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I. SITE INFORMATION 

See the previous POLREPs or Action Memorandum and Addendums. 

II. RESPONSE ACTIVITIES (28 June - 10 December, 1997) 

Soil Sampling 

During this period, START personnel collected 24 Post-Backfill 
Surface Soil Grab Samples under the guidance of OSC Groulx. 
Samples were collected as part of the closure method for the site 
to confirm that the surface soils did not contain asbestos 
contaminated material. A total of 14 samples were collected in 
the vicinity of the former building 40 and a total of eight 
samples were collected from the area of the former building 10'. 
Two additional samples were collected in the area between the two 
buildings, which was formerly an extension of Sanders Street. 

Analysis results indicated that chrysotile, amosite, crocidolite, 
or any other type of asbestos was not present in the surface 
soils. 

Site Restoration and Paving Activities 

In mid-August 1997, the remaining 1.3 acres of the site was 
filled with 6 to 8 inches of topsoil delivered by Siciliano 
Landscaping Co., Inc. Restoration of this area was delayed to 
avoid extreme temperatures that would have hindered the growth of 



vegetation. From August 18 - 22 1997, a landscape crew from OHM 
applied a seed mixture consisting of mulch, fertilizer, lime and 
grass seed over the new topsoil. 

On 12 November 1997, paving and restoration of the abutters 
property was completed by the P.J. Keating Company. On that same 
day, personnel from the City of Nashua conducted the first 
cutting of the green grass and applied additional fertilizer to 
the lawn. City personnel prepared the area to be used in the 
future as a temporary soccer field. 

DAILY SUMMARY OF REMOVAL ACTIVITIES 

DATE 

11/04/97 

WEATHER 

Overcast 

TEMP 
(°F? 

40-45 

AIR 
SAMPLES 

0 

SOIL 
SAMPLES 

24 

T&D 
LOADS 

WEIGHT 
(TONS) 

PROJECT SUMMARY OF REMOVAL ACTIVITIES 

ACTIVITIES 
TO DATE 

AIR 
SAMPLES 

SOIL 
SAMPLES 

T&D LOADS WEIGHT 
(TONS) 

REMOVAL 1324 582 400 ROLLOFFS ACM 5364.5 

2350 TRUCKS ACM 42188.9 

1172 END DUMPS ACM 21038.8 

90 ROLLOFFS STEEL 709 . 9 

5 FLATBEDS STEEL 33 .8 

7 ROLLOFFS CEMENT 115.9 

DELIVERIES 
WEEK ENDING 

LOADS 
BANK RUN 
GRAVEL 

CUBIC 
YARDS 

LOADS 
TOPSOIL 

CUBIC 
YARDS 

08/15/97 57 1300 

08/22/97 21 440 

08/29/97 2 6  600  

TOTALS 
TO-DATE 1989 41/210 220 5040 
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III. Financial 

Representative: 
Task 

Ceiling Current 
Expenditure 

Balance 

ERCS Contractor: 
Drum Removal (1995) 

Demolition/Restoration 

$ 500,000 $ 464,446 

$3,200,000 $2,635,735 

$35,554 

$ 599,819 

START Contractor $ 380,000 $ 307,715 $ 72,285 

U. S. EPA: 
Environmental Response 
Team 

Direct Cost 

Indirect Cost 

$ 90,000 32,277 

$ 350,000 

$ 550,000 

$ 177,167 

$ 461,654 

$ 52,723 

$ 172,833 

$ 88,346 

City of Nashua In-Kind 
Services NA $13,718,300 NA 

State of New Hampshire 
In-Kind Services 

NA $ 188,000 NA 

IV. Future Plans 

The City of Nashua will continue to care and prepare the lawn for 
its use as a temporary soccer field. 

OSC will provide a final report to include final survey maps and 
to include supporting documentation to substantiate the final 
clean up status. 

CASE CLOSED. 
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